Resolution: J'M L (—'2.

A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK
AUTHORIZING CHANGE ORDER NO. 6 WITH
APPLIED LANDSCAPE TECHNOLOGIES
FOR SITE REMEDIATION AND IMPROVEMENTS AT
VETERANS PARK AND A PORTION OF
THE ADJOINING BOARD OF EDUCATION PROPERTY
(PSE&G EASEMENT AND SOIL PILES) UNDER THE
DEPARTMENT OF PARKS, RECREATION, AND COMMUNITY SERVICES

WHEREAS, in 2003, the North Brunswick Township Board of Education (BOE)
started the process of enlarging and renovating the North Brunswick Township High School,
and, during construction of the new High School addition in July 2003, waste material
predominantly containing pharmaceutical and laboratory vials and other laboratory glassware
was unearthed in the soils; and

WHEREAS, the contaminated soil has since been removed from the High School and
nearby Plains Gap residential properties, leaving soil at Veterans Park, the PSE&G easement and
miscellaneous soil piles (located on the adjoining BOE property) to be remediated; and

WHEREAS, in 2014 the Township reached settlements under litigation receiving
sufficient funding from the defending parties to commence the remediation of Veterans Park, and
of the Board of Education’s PSE&G easement and miscellaneous soil piles; and

WHEREAS, on March 16, 2015 the Township Council approved Resolution 111-3.15
authorizing the receipt of bids for site remediation and improvements at Veterans Park and a
portion of the adjoining Board of Education Property (PSE&G Easement); and

WHEREAS, on April 21, 2015 two bids were submitted, and pursuant to Resolution
158-5.15, the Township Council authorized a contract with Applied Landscape Technologies
(145 River Road, Montville, NJ 07045) with a base bid of $8,989,283.00 for Items 1 through 93
inclusive, exclusive of Alternates “A” and “B” which were not awarded under this contract; and

WHEREAS, in August 2015 additional soil contamination sites were discovered by the
baseball field that required removal not anticipated within the original quantities bid; and

WHEREAS, in addition to the soil contamination, the Township requested a proposal

from Applied Landscape Technologies for demolition of a sidewalk area located near the snack
shack; and

WHEREAS, on September 8, 2015 the Township Council approved Resolution 248-9.15
authorized amendments to the current agreement with Applied Landscape Technologies for
additional site remediation with an amount not to exceed $54,366.31 (Change Order 1) and for
demolition of an area of sidewalk at an amount not to exceed $5,000.00 (Change Order 2) for a
revised contract authorization amount not to exceed $9,048,649.31; and

WHEREAS, on December 21, 2015 the Township Council approved Resolution 320-
12.15 authorized Change Order No. 3 that reflects reductions and increases in contract quantities
(including additional delineation of contaminated site locations required to be removed that were
not included within Change Order No.1) and supplementary items required to satisfactorily
complete the work, resulting in a net increase in the contract amount by $241,277.31 for a
revised contract of $9,289,926.62; and

WHEREAS, on March 21, 2016 the Township Council approved Resolution 115-3.16
authorized Change Order No. 4 that reflects reductions and increases in contract quantities and
supplementary items required for a new pathway from the High School to Veterans Park
included under this project, resulting in a net increase in the contract amount by $39,537.00 for a
revised contract of $9,329,463.62; and




WHEREAS, on April 18, 2016 the Township Council approved Resolution 126-4.16
authorized Change Order No. 5 that reflects reductions and increases in contract quantities and
supplementary items required to satisfactorily complete the work, resulting in a net reduction in
the contract amount by $69,702.79 for a revised contract of $9,25
9,760.83.

WHEREAS, the Goveming Body previously authorized an Agreement with the
engineering firm T&M Associates to provide LSRP, Design, Bid Phase and Construction Phase
services for the Veterans Park Remediation and Improvements Project; and

WHEREAS, T&M Associates has prepared and recommends approval of Change Order
No. 6, attached hereto, that reflects reductions and increases in contract quantities and
supplementary items required to satisfactorily complete the work, resulting in a net reduction in
the contract amount by $2.35 for a revised contract of $9,259,758.48.

NOW, THEREFORE, BE IT RESOLVED on this 6% day of June, 2016 that the
Township Council of the Township of North Brunswick does hereby authorize the Mayor to
execute and the Township Clerk to witness an amendment to the current agreement with Applied
Landscape Technologies under Contract BID15006 (Change Order No. 6) resulting in a net
reduction in the contract amount by $2.35 for a revised contract of $9,259,758.48.

CERTIFICATION

I, Kala Sriranganathan, Chief Financial Officer of the Township of North Brunswick, certify that
funds totaling $2.35 have been released from FY2016 Capital Account C-04-55-C16-151-401

under Contract BID15006
Kala fg/riranganathan Lou Ann Benson

Chief Financial Officer Director of Parks, Recreation
. & Community Services

K9ﬂ1ryn Monzo y Ronald Gordon, Esq.

Business Administrator Township Attorney
Approved as to legal form

RECORDED VOTE:

COUNCIL MEMBER | YES [ NO | ABSTAIN | NOTES

NARRA (e

NICOLA pd

ANDREWS pd

DAVIS / o

SOCIO yZB

CORBIN N

MAYOR WOMACK

I hereby certify that the above Resolution was duly adopted by the Township Council of the
i orth Brunswick, County of Middlesex, at its meeting held on June 6, 2016.
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Lisa Russ
Township Clerk




